




## Practical Work and Project Management on SharePoint

BrightWork is a SharePoint add-on for managing work and projects of varying size and type in one environment.



### Templates

BrightWork includes a set of work and project management templates, web parts, dashboards, tools and lists that mimic the reality of the varying degrees of management needed in most organizations today.

#### Manage Work and Single Projects

Start with the right amount of management using one of the supplied customizable work and project management templates, and plan the project with BrightWork project management lists. Project Plans can be imported and synced with Microsoft Project 2010. Team members can find and update assigned work with ease. Project managers can rapidly identify who and what needs prioritizing for re-planning and adjustment.

#### Manage Across Many Projects

Set up the work and project office hierarchy that suits your organization. Use Project Office dashboards to manage across work, multiple projects and programs. Distribute aggregated project data to stakeholders and senior management. Manage the pipeline of new project requests and ensure only the right projects are initiated. Get a bird's eye view of project metrics and know when intervention is required.

#### Evolve Project Management

Customize projects and templates to match the varied management requirements of different projects and programs. Tailor the look and feel of your project environment. Capture and reuse all customization work, best practices and lessons learnt from one project to the next.

*“With the roll-up reporting capabilities of BrightWork, we feel we’ve developed a very powerful tool to make IT Project work visible to the rest of the organization. It’s a point and click type operation with no programming required. Today, to update a project status takes 2–3 minutes; to create a new project for tracking in the system takes less than 5 minutes”*

Children's Hospital Boston, USA | 500 Users

*“BrightWork adds many great project management capabilities to the SharePoint platform that would have cost us a fortune to build and maintain (e.g. Customizable Reports, Project Structure, Visual indicators, Project Schedule, Graphs and Charts, Resource reporting, etc.)”*

Microsoft, USA | 150 Users

| Category             | Value |
|----------------------|-------|
| Baseline Work (Sum)  | 150   |
| Remaining Work (Sum) | 0     |
| Actual Work (Sum)    | 150   |
| Work (Sum)           | 150   |

Single Project Example

| Project                         | Planned Cost (Sum) | Actual Cost (Sum) |
|---------------------------------|--------------------|-------------------|
| Amelia - Web Site (BPM v4)      | ~10000             | ~10000            |
| Billing (ITPM v4)               | ~10000             | ~10000            |
| Hardware Upgrade (BPM)          | ~10000             | ~10000            |
| Horosc (ITPM)                   | ~10000             | ~10000            |
| Report Definition Builder (ASB) | ~10000             | ~10000            |
| Widget Campaign (CNS)           | ~10000             | ~10000            |

Cross-Project Example

# Project and Portfolio Reporting

## Project Metrics and Cross-Project Reports, Charts and Graphs

SharePoint provides great views into the content in single lists and libraries; however, projects and programs span many lists and sites. Getting a view that rolls up data from imported Microsoft Project plans, multiple lists and sites requires skilled programming. BrightWork delivers highly configurable out-of-the-box cross-list and cross-site reporting in many view-like list item reports, charts and graphs that enable you to track Projects, Work, My Work, Issues and Resource allocation.

*"BrightWork delivers customizable SharePoint templates for managing different project types and also for managing across many projects. This gave us a very fast yet flexible starting point"*

Northamptonshire County Council, UK | 100 Users



BrightWork Project and Cross-Project Reports


# Perfect Complement to Microsoft Project

## Plan in Microsoft Project; Manage and Collaborate in BrightWork

Project Managers around the world rely on Microsoft Project to plan their projects. SharePoint 2010 delivers tight integration with Microsoft Project Professional 2010, where plans can be built in Project and synced into SharePoint.

BrightWork includes two templates designed to make the sync easier to setup and support. The enhanced BrightWork sync experience also enables the capture and visualization of baselines, costs and durations in SharePoint.

BrightWork further extends the sync by allowing project managers to see the imported project plan on one Gantt chart. Team members can see all their work in SharePoint. Senior managers can see reports across all projects and know when their intervention is required, without being asked.



Microsoft Project Plan Synced into SharePoint

*"Thanks to BrightWork, we can now use SharePoint to manage all our projects in one place, from business projects to finance projects to IT projects to customer projects"*

Columbus IT, Norway | 1,100 users

# About BrightWork

BrightWork delivers enterprise work and project management software on the Microsoft SharePoint platform. BrightWork enables organizations to bring team members, project leaders and executives together to collaboratively manage work and projects of different sizes and types. BrightWork solutions are highly adoptable, fast to deploy and very affordable.

BrightWork was established in 1995 and serves small to medium-sized businesses and Fortune 500 companies across the globe.

